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• Background 

• Developed in 2014-2015 timeframe to assist with intake of then HB2 

and now SMART SCALE applications 

 

• Allowed for mapping improvements as part of application 

• Hugely beneficial for data collection purposes 

 

• Allowed for collaboration and feedback loop between the State and 

applicants as part of application submission process 
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• One stop shop 

• Based on the success from using SMART Portal as part of the first 

round of SMART SCALE – use of the portal was expanded  

• Revenue Sharing 

• Transportation Alternatives 

• Safety programs (HSIP, HSIP-SSI, HSIP Bike/Ped, Rail Safety) 

• State of Good Repair (local bridges and pavements) 

• Non VDOT Advertised Projects (NVAP) 

• Similar benefits as before 

• Allows us to collect myriad of data from multiple programs for use in process 

improvements and policy updates 

• Documentation storage has been extremely beneficial plus of the portal 
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• Recent and Current Efforts 

• Data Collection 

• All funding programs have had their application data exported from the portal into 

VDOT’s central data warehouse which is useful for analyses and reporting 

• Pre-Application expansion 

• Currently, 3 of 5 funding programs have a version of a pre-application to assist with 

workload analysis and early collaboration on project submissions 

• Cloning 

• Ability to duplicate applications in multiple funding cycles in certain programs 

• Mapping improvements 

• Additional layers, better project tracing, and pinning locations for distance evaluations 

for scoring 

• NVAP 

• Ability for Localities to report on Construction phase milestones 
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• Planned Efforts 

• Dashboard and navigation improvements 

• Improved filtering on program specific dashboard (SMART SCALE first) 

• Application validation tool 

• Based on internal and external feedback 

• Expand to additional fields in Portal for data quality purposes 

• Pre-screening feedback 

• Increase ability for reviewers to flag high risk elements of projects 

• Portal Performance 

• Flexible cloud bandwidth will improve performance of the Portal during busier intake 

periods  
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• Planned Efforts 

• Review workflows 

• Improve validation and scoring processes by including required review workflows in 

portal (ex. Congestion analysis, etc.) 

• Congestion analysis 

• Build the actual congestion analysis into the portal  

• Comments / Alerts 

• Based on internal and external feedback 

• Improve response and issue resolution functionality  
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• Questions? 

• SMART Portal email 

• smartportal@ctb.virginia.gov 

• SMART Portal Contacts 

• Jill Kocolis – VDOT Infrastructure Investment 

• Jill.kocolis@vdot.Virginia.gov    (804) 786-4165 

• Jason Robinson – VDOT Infrastructure Investment 

• Jason.robinson@vdot.Virginia.gov    (804) 786-9161 

• Aziz Stewart – VDOT Infrastructure Investment 

• Aziz.stewart@vdot.Virginia.gov    (804) 786-2827 

• https://smartportal.virginiahb2.org/#/about 

• List of portal contacts for each VDOT District 
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• Round 3 Outcomes 

• The Commonwealth Transportation Board (CTB) approved the 

Consensus Funding Scenario in May 2019 

 

• 468 applications submitted 

• $7 billion requested 

• $12.4 billion in total project costs 

 

• 133 projects approved for funding 

• $856 million allocated* 
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District # of Apps SMART SCALE 

Request 

Total Project Costs 

Bristol 50 $656M $656M 

Culpeper 43 $696M $746M 

Fredericksburg 35 $439M $493M 

Hampton Roads 58 $822M $4,500M 

Lynchburg 30 $244M $270M 

Northern Virginia 47 $1,700M $3,100M 

Richmond 85 $1,200M $1,200M 

Salem 49 $731M $804M 

Staunton 71 $477M $553M 

TOTAL 468 $6,900M $12,400M 



• Round 3 Outcomes 

• External Survey Summary 

• Net positive feedback on Round 3 compared to past rounds 

• Desire to have more resources to gauge potential project success (more detailed 

technical guide, what if tools, etc.) 

• Preference for interactive learning tools vs passive instruction such as webex or in 

person training 

• Application limits did not have a negative effect on submission 

• Availability of staff resources for local governments is still a challenge 
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• Round 3 Outcomes 

• VDOT observations 

• Project readiness is still a concern although screening results were favorable 

compared to past rounds 

• Well defined scope/schedule/estimate will result in better scoring projects 

• Leveraged fund totals, percentage wise, decreased on highway projects and increased 

on public transit projects 

• Average Cost and Average SMART SCALE request continue downward trend which is 

a positive  Applicants are considering more targeted solutions to address needs 

• Additional training and outreach is required, especially for new locality staff and 

elected officials to help understand the requirements of SMART SCALE 
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Round 1 Round 2 Round 3 All Rounds 

SMART SCALE:  
Average Total Cost vs. Average SMART SCALE Cost of Funded Projects 

Historical Review 
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• Historical Review – Performance to date 

• SMART SCALE DASHBOARD 

• SMART SCALE funded projects are performing better for on-budget / on-time 

development and delivery than our statewide targets 

• Full funding has positive influence 

• Code of Virginia updated previously to require full funding within 6 year horizon of Six 

Year Improvement Program 

• SMART SCALE forcing us to think differently about how we can keep projects on 

scope, on budget, and on time. 

• Program Performance 

• Cost savings on SMART SCALE projects match cost increases on SMART SCALE 

projects 

• Overall – programmatic performance has been very positive 
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• Project changes 

• Policy  

• CTB Policy requires us to re-evaluate projects as scopes or budgets change 

• Certain project changes can be reviewed / approved qualitatively  

• Certain project changes require more formal re-evaluation  

• Updated guidance 

• SMART SCALE Project Change Guide has been updated to help applicants and 

VDOT/DRPT staff better manage potential scope and/or budget changes 

• Roles / Responsibilities 

• Local Project Manager 

• VDOT Points of Contact 

• SMART SCALE Working Group 
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• Project changes 

• Hot Topics 

• Adding scope due to cost savings cannot be covered by SMART SCALE funding 

• Bid options  not a good idea for SMART SCALE projects 

• Scope change vs. Design refinement 

 

• Best practices 

• Early coordination with VDOT points of contact prevents project delays 

• Involve VDOT staff in any value engineering exercises to get feedback on scope 

change vs. design refinement issues 

• Project change should not be a four letter word – we can collaborate to develop 

innovative methods to stay within budget and achieve original project benefits 
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• Project changes - Examples 

• Scope change 

• Intersection Improvements – Safety need 

• Issue:  Access to business in proximity to operational influence of intersection  

adverse impact to safety benefits 

• SMART SCALE project proposes closing access to reduce conflict points; based 

on property owner input, proposal was to re-open one access point 

• SSWG recommended not approving scope change 

• Design refinement 

• Trail project  

• Issue:  Shifting trail crossing at busy intersection to mid block crossing 250 LF 

south of the intersection 

• SSWG concurred with District recommendation that this change was a design 

refinement and did not adversely impact benefits on the project 
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• Round 4 preparation 

• Pre-application intake beginning March 1st, 2020 

• Developing quality projects 

• Previously submitted applications not selected for funding with high benefits where 

cost is a factor  we can help! 

• Projects that address VTrans Tier 1 Recommendations 

• Targeted solutions at locations with high congestion and/or safety needs 

• Resources VDOT can offer 

• Congestion and Safety data 

• Project study and pre-scoping resources 

• Training and outreach for elected officials and other Locality staff 
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• Round 4 preparation 

• Project Readiness 

• Well defined scope, schedule, and estimates are paramount for a successful SMART 

SCALE application 

• Bigger doesn’t equal better 

• Engage public involvement now 

• Work with VDOT to have a backup plan 

• Training and Outreach 

• OIPI and VDOT staff will be conducting training this fall for both internal and external 

partners 

• Based on statewide feedback, need to address training needs for decision makers 

involved in the process to help localities put the best foot forward 
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• Contacts 

• Your VDOT District SMART SCALE Point of Contact 

• Chad Tucker, SMART SCALE Manager – Office of Intermodal Planning & 

Investment 

• Chad.tucker@oipi.Virginia.gov  (804) 786-2974 

• Kimberly Pryor, Director – VDOT Infrastructure Investment 

• Kimberly.pryor@vdot.Virginia.gov  (804) 786-2543 

• Jason Robinson, Assistant Director – VDOT Infrastructure Investment 

• Jason.robinson@vdot.Virginia.gov  (804) 786-9161 

• Resources 

• http://vasmartscale.org/default.asp 
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